MELBOURN PARISH COUNCIL Full Council Meeting: 25 October 2021

Item: PC098 21a) Minor amendment to Deed of Easement

Morning Graeme,

Following our emails last week, please now find attached a PDF engrossment version of the Deed of Easement with the annexures.

Please note that there has been a minor amendment to the Programme (section 11) of the RAMS to include the wording shown highlighted yellow below, which I trust is agreeable.

11. PROGRAMME

The works duration is outlined in the above sequence of operations (section 4) which show a duration of 4-5 weeks for the works.

The timescales are not project-critical. That is because we can use the pumping station to facilitate the construction phase and hence, we can be flexible around the football season to minimise nuisance caused.

See below a suggestion of the proposed programme following approval of the RAMS. The final programme is subject to approval from the Local Highways authority and will be finalised following consultation with the Parish Council and the Secondary School.

		Proje Melbourn																	
Line	Name		Start	Duration	Finish	October 14 11 18 125 1						2021 November 18 (15 (22 (2			129	December 29 6 13 20			
							14			17	18	19		21	22		24		
	Offsite Dra	inage Works Programme																	
2	Establish culvert cro	ossing & haul road	04/10/21	1w	08/10/21	2													
3	Complete primary d	rainage runs & establish chamber / connection site	11/10/21	2w	22/10/21	П	3												
4	Establish traffic management on The Moors				25/10/21	П			4<									Г	
5	Melbourn Village College half term			1w	29/10/21	П			5									П	
6	Connection to Anglian Water network			1w	29/10/21	П			6									П	
7	De-mobilise traffic management on The Moors				29/10/21	П				7								П	
8	Parish Council & Anglian Water inspection		01/11/21		01/11/21	П				84									
9	Demobilisation		01/11/21	2d	02/11/21	П				9	•							Г	
10	Low level protective	ow level protective fencing in place		8w	24/12/21					10									
Line	Name		Start	Duration	Finish	14	14	11	18	17 25	18	19	20 15	21	22 29	23		25	
				D d. ation		October					November December 2021								
Offsite Drainage Works Programme										<i>i</i> dc									